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I.  PROGRESS REPORT OVERVIEW 

1.0  PROJECT DESCRIPTION 
The scope of this Task Order (TO) is to furnish necessary supervision, personnel, equipment, 
materials, services, facilities, and otherwise do all things necessary for, or incident to, the 
performance of work related to community relations.  The community relations activities will be 
provided on an as-needed basis and per project specific Statement of Works (SOW) when 
directed by EPA through modifications to this TO.   
 
The date of award was 22 September 2008 with a current funding ceiling of $60,012 and a 
current Period of Performance to 3 June 2011. 
 

2.0  PROGRESS MADE THIS PERIOD (25 APRIL 2009 THROUGH 22 MAY 2009) 
 
Subtask 2.1 Omega Mailing List Management (EPA Subtask #2): 
• Preparation of invoice and progress report (for ITSI PM [EPAS]). 

 
Subtask 2.2 Omega Mailing List Task (EPA Subtask #2): 
• Completed preparation of Omega Mailing List and submitted to EPA on 19 May 2009 (for 

EPSJS0. 
• EPA RPM, Jackie Lane, approved final product; subtask is completed. 

 
Subtask 3.1 Navajo AUM Scoping and WVN Task (EPA Subtask #3): 
• Preparation of workplan and WVN (for ITSI Program Manager and PM [EPAS]). 

 
Subtask CR01 Community Relations Task – Navajo AUM (EPA Subtask #3): 
• This report includes labor charges for EPA Program Manager (2.00 hours) during 

clarification with EPA to streamline communication with EPA for requests for service 
under this TO; main contacts for billing; and whether modifications for each of the various 
requests would be needed. 

 

3.0  PROBLEMS RESOLVED 
• No problems were encountered during this period 

 

4.0  VARIANCES, ANTICIPATED PROBLEM AREAS AND RECOMMENDED 
SOLUTIONS 
• None 
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5.0  DELIVERABLES SUBMITTED 
 

Deliverable Title Deliverable Submitted 

  
Omega Mail List updated with elected 

officials and regulatory agencies. 
Via email May 19, 2009 

 

6.0  KEY PERSONNEL CHANGES 
• None 

 

7.0  SUBCONTRACTING 
• None 

 

8.0  TRAVEL 
• None 

 

9.0  LABORATORY ISSUES 
• None 

 

10.0  SCHEDULE 
• None 

 

11.0  BUDGET 
• In accordance with EPA requests and to facilitate EPA accounting, ITSI will prepare 

specially-formatted invoices and cost reports (for TO 11 only) reflecting cost breakdown 
to the subtask level. 
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12.0  CONTACT INFORMATION 
Program Manager Finance Manager 
Peter Lange Karen Poquette 
Phone:  (925) 946-3132 Phone:  (925) 946-3116 
E-mail:  plange@itsi.com E-mail:  kpoquette@itsi.com 

  
Project Manager Project Controller 
Rachel Hess Sanford Fernandez 
Phone (925) 946-3105 Phone:  (925)  946-3336 
E-mail: rhess@itsi.com E-mail:  sfernandez@itsi.com 
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II. INVOICE BACKUP REPORTS 
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2730 Shadelands Dr., Suite 100
Walnut Creek, CA  94598

ITSI

Date Invoice No.

04.-06/12/2009

Project Detail Report

Bill to: Invoice Dates / Notes

Contract No: EP-S9-08-03
Order No: 0011EPA

RTP Finance Center (D143-02)

109 T. W. Alexander Drive

Durham, NC  27711

07163.0012 Net 0.

Project   Terms

05/22/200904/25/2009Invoice period To

Community Relations

Team Labor

ITSI Labor

Date Description Hours Rate AmountName

 0.50  31.27 62.5305/07/09 EPA Clerical Galindo; Linda $$
 1.00  120.95 120.9504/30/09 EPA Jr. Scientist Gillera; Edgardo
 1.00  120.95 120.9505/19/09 EPA Jr. Scientist Gillera; Edgardo
 2.00  270.20 135.1005/04/09 EPA Scientist Hess; Rachel
 3.00  527.40 175.8004/27/09 EPA Sr. Scientist Lange; Peter

 7.50  1,070.77Subtotal: ITSI Labor

 1,070.77Invoice total

Page  1 of 1
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04

Invoice Purpose: Monthly Progress

Task Number: 001 Task Category Code: 001
Task Title: Translation 4 Newmark Project

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Cotto, Gladys Discipline Specialist 0.00 0.00 0.50 62.01
Lange, Peter Senior Scientist 0.00 0.00 1.25 219.75
Holte, Carlton Sr Technician 0.00 0.00 2.00 182.64

TOTAL, PRIME DIRECT LABOR 0.00 0.00 3.75 464.40 5.00 1,000.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 3.75 464.40 5.00 1,000.00

Other Subcontractors 0.00 295.40 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 295.40 0.00

SUBTOTAL, TASK 1 COSTS 0.00 759.80 1,000.00

Community Relations

Job Category

Cost Elements

Name 
Current

Cumulative 

SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS

Current

Cumulative Approved Budget

Approved Budget
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 2 Task Category Code: CR0100
Task Title: Newmark project

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Galindo, Linda Clerical 0.50 31.27 2.25 140.71
Hess, Rachel Scientist 0.00 0.00 2.00 270.20
Lange, Peter Senior Scientist 2.00 351.60 4.75 835.05

TOTAL, PRIME DIRECT LABOR 2.50 382.87 9.00 1,245.96 193.00 46,312.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 2.50 382.87 9.00 1,245.96 193.00 46,312.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 2 COSTS 382.87 1,245.96 46,312.00

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS

Cost Elements
Current Cumulative Approved Budget

Name 
Job Category

CumulativeCurrent Approved Budget
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 3 Task Category Code: 0021
Task Title: Omega Mailing  Management

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Gillera, Edgardo Jr Engineer/Scientist 0.00 0.00 8.00 967.61
Lange, Peter Senior Scientist 0.00 0.00 0.50 87.90
Hess, Rachel Scientist 1.00 135.10 1.00 135.10

TOTAL, PRIME DIRECT LABOR 1.00 135.10 9.50 1,190.61 10.00 1,200.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 1.00 135.10 9.50 1,190.61 10.00 1,200.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 3 COSTS 135.10 1,190.61 1,200.00

Name 
Job Category

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS

Approved BudgetCumulativeCurrent

Current
Cost Elements

Cumulative Approved Budget
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 4 Task Category Code: 0022
Task Title: Omega Mailing List

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Gillera, Edgardo Jr Engineer/Scientist 2.00 241.90 3.00 362.85

TOTAL, PRIME DIRECT LABOR 2.00 241.90 3.00 362.85 3.00 500.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 2.00 241.90 3.00 362.85 3.00 500.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 4 COSTS 241.90 362.85 500.00

Current

SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS

Name 
Job Category Current Cumulative

Approved Budget

Approved Budget

Cost Elements
Cumulative 
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 5 Task Category Code: 0031
Task Title: Navajo Scoping & WVN

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
Hess, Rachel Scientist 1.00 135.10 1.00 135.10
Lange, Peter Senior Scientist 1.00 175.80 1.00 175.80

TOTAL, PRIME DIRECT LABOR 2.00 310.90 2.00 310.90 5.00 1,000.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 2.00 310.90 2.00 310.90 5.00 1,000.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 5 COSTS 310.90 310.90 1,000.00

Approved Budget

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS

Name 
Job Category Current

Current Cumulative 

Cumulative

Approved Budget
Cost Elements
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04

Invoice Purpose: Monthly Progress

Community Relations

Task Number: 6 Task Category Code: 0032
Task Title: Navajo AUM Printing

Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor

0.00 0.00 0.00 0.00

TOTAL, PRIME DIRECT LABOR 0.00 0.00 0.00 0.00 50.00 10,000.00

CDM Federal Programs - Team Sub
Direct Labor

TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

GANDA - Team Sub
Direct Labor

TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00

Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 50.00 10,000.00

Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00

SUBTOTAL, TASK 6 COSTS 0.00 0.00 10,000.00

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS

Cost Elements

Name 
Job Category Current Cumulative Approved Budget

Current Cumulative Approved Budget
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REPORT 1    TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 0011 Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR
TO Period of Performance 
Start: 9/22/2008

Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01
TO Period of Performance 
End: 6/3/2011

Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: 09WQ Type Site: mmunity Relations Reporting Period To: 5/22/2009
State: CA Task Order Status: On-Going Invoice Date: 6/12/2009
Region: 09 Performance Based: N Invoice Number: 04

Invoice Purpose: Monthly Progress

Community Relations

Hours Dollars Hours Dollars Hours Dollars

TOTAL DIRECT LABOR 7.50 1,070.77 27.25 3,574.71 266.00 60,012.00

TASK ORDER TOTAL, DIRECT COSTS
    Other Subcontractors 0.00 295.40 0.00
    Other Direct Costs 0.00 0.00 0.00
    Travel 0.00 0.00 0.00
TOTAL, INDIRECT COSTS G&A @ 7.78% 0.00 22.98 0.00

TOTAL, TEAM SUB FEES 
4% fee on Other 
Sub 0.00 12.74 0.00

TOTAL, TASK ORDER 1,070.77 3,905.83 60,012.00

Average Hourly Rate 142.77 131.18

Approved Budget Hours 266.00
Approved Budget Dollars 60,012.00
Approved Budget Subpool 0.00
   Total Approved Budget Dollars 60,012.00

Cost Elements
Approved BudgetCumulative Current

TASK ORDER TOTALS (ALL TASKS)
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REPORT 1A: Task Order Supplemental Detail Report- Travel

Task Order Number: Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR 9/22/2008

Contractor Name: Operable Unit: 01 6/3/2011
Contract Number: TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: Type Site: Community Relations Reporting Period To: 5/22/2009
State: Task Order Status: On-Going Invoice Date: 6/12/2009
Region: Performance Based: N Invoice Number: 04

Invoice Purpose Monthly Progress

TRAVEL BREAKDOWN
ITSI Prime Contractor

Traveler's Name Travel From Travel To
Departure 

Date Return Date Transportation Lodging Per Diem Other Total Travel Purpose

Total, ITSI Prime Travel Costs

CDM Federal Programs Team Sub

Traveler's Name Travel From Travel To
Departure 

Date Return Date Transportation Lodging Per Diem Other Total Travel Purpose
 

Total, CDM Team Subcontractor Travel Costs

GANDA Team Sub

Traveler's Name Travel From Travel To
Departure 

Date Return Date Transportation Lodging Per Diem Other Total Travel Purpose
 

Total, GANDA Team Subcontractor Travel Costs

**Provide travel breakout for each Team Sub.

TO Period of 
Performance Start:
TO Period of 
Performance End:

0011

Community Relations

Innovative Technical Solutions, Inc.
EP-S9-08-03
09WQ
CA
09
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REPORT 1B: Task Order Supplemental Detail Report- ODC

Task Order Number: Work Area Code: CR Contract Period: Base

Task Order Title: Action Code: CR 9/22/2008

Contractor Name: Operable Unit: 01 6/3/2011
Contract Number: TO Type: Fixed Rate Reporting Period From: 4/25/2009
SSID: Type Site: Community RelationReporting Period To: 5/22/2009
State: Task Order Status: On-Going Invoice Date: 6/12/2009
Region: Performance Based: N Invoice Number: 04

Invoice Purpose Monthly Progress
ODC BREAKDOWN
ITSI, Prime Contractor

Task Category Code PO # Amount

 

Total, ITSI, Prime ODC Costs

CDM Federal Programs Team Sub
Task Category Code PO # Amount

 

Total, CDM Team Subcontractor ODC Costs

GANDA Team Sub
Task Category Code PO # Amount

 

Total, GANDA Team Subcontractor ODC Costs

 
 

Vendor Name Description of the Item

 

Vendor Name Description of the Item
 

Description of the Item

 

Vendor Name

EP-S9-08-03
09WQ
CA
09

TO Period of Performance 
Start:
TO Period of Performance 
End:

0011

Community Relations

Innovative Technical Solutions
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REPORT 2T: Current Month Cumulative Status Report--- 
Task Level Totals with FR Task Order

0011 Work Area Code: CR Contract Period: Base
Community Relations Action Code: CR TO Period of Performance Start: 9/22/2008
Innovative Technical Solutions, Inc. Operable Unit: 01 TO Period of Performance End: 6/3/2011
EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
09WQ Type Site: Community Relations Reporting Period To: 5/22/2009
CA Task Order Status: On-Going Invoice Date: 6/12/2009
09 Performance Based N Invoice Number: 04

Invoice Purpose: 
Monthly 
Progress

Current Month
 Prime/Team Prime/Team   Total 

NO CAT. CODE SITE ID Hours Labor $ ODCs Subpool Fees $
001 001 Translation 4 Newmark Project
2 CR0100 Newmark project 2.50 382.87 382.87
3 0021 Omega Mailing  Management 1.00 135.10 135.10
4 0022 Omega Mailing List 2.00 241.90 241.90
5 0031 Navajo Scoping & WVN 2.00 310.90 310.90
6 0032 Navajo AUM Printing
7 CR
8 CR
9 CR
10 CR
11 CR
12 CR
13 CR
14 CR
15 CR

Task Order Subtotal
Team Subs Fees
G&A @ 7.78%
Fee on SubPool
Fixed Fee*
Performance Fee*

Total 7.50 1,070.77 1,070.77

*Use applicable Indirect Costs and Fee Structure In accordance with contract

State:
Region:

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

TASK
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REPORT 2T: Current Month Cumulative Status Report--- 
Task Level Totals with FR Task Order

0011 Work Area Code: CR Contract Period: Base
Community Relations Action Code: CR TO Period of Performance Start: 9/22/2008
Innovative Technical Solutions, Inc. Operable Unit: 01 TO Period of Performance End: 6/3/2011
EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
09WQ Type Site: Community Relations Reporting Period To: 5/22/2009
CA Task Order Status: On-Going Invoice Date: 6/12/2009
09 Performance Based N Invoice Number: 04

Invoice Purpose: 
Monthly 
Progress

State:
Region:

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

Cumulative To-Date
 Prime/Team Prime/Team   Total 

NO CAT. CODE Hours Labor $ ODCs Subpool Fees $
001 001 Translation 4 Newmark Project 3.75 464.40 295.40 759.80
2 CR0100 Newmark project 9.00 1,245.96 1,245.96
3 0021 Omega Mailing  Management 9.50 1,190.61 1,190.61
4 0022 Omega Mailing List 3.00 362.85 362.85
5 0031 Navajo Scoping & WVN 2.00 310.90 310.90
6 0032 Navajo AUM Printing
7 CR
8 CR
9 CR
10 CR
11 CR
12 CR
13 CR
14 CR
15 CR

Task Order Subtotal
Other Sub Fees
G&A @ 7.78% 22.98
Base Fee-Prime*
Incentive/Discentive Fee
Fixed Fee*
Performance Fee*

Total 27.25 3,574.71 295.40 35.72 3,905.83

Total Expenditure Limit Dollars 60,012.00

TASK

12.74
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REPORT 2T: Current Month Cumulative Status Report--- 
Task Level Totals with FR Task Order

0011 Work Area Code: CR Contract Period: Base
Community Relations Action Code: CR TO Period of Performance Start: 9/22/2008
Innovative Technical Solutions, Inc. Operable Unit: 01 TO Period of Performance End: 6/3/2011
EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 4/25/2009
09WQ Type Site: Community Relations Reporting Period To: 5/22/2009
CA Task Order Status: On-Going Invoice Date: 6/12/2009
09 Performance Based N Invoice Number: 04

Invoice Purpose: 
Monthly 
Progress

State:
Region:

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

Date Amount Date Amount Date Amount 

01 001
02 CR0100
03 0021
04 0022
05 0031
06 0032
07 CR
08 CR
09 CR
10 CR
11 CR
12 CR
13 CR
14 CR
15 CR

Total

Adjustments/Disallowed Costs

Re-Billed Disallowed
Category Code Invoice Number 

Suspended
TASK Number
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Contract No.  EP-S9-08-03, Task Order No.  0011 Luis Garcia - Bakarich 
Community Relations (CR) RPM 
 
 

07163.0012   

III.  INVOICE 
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SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contract # EP-S9-08-03
Contractor Name: Innovative Technical Solutions, Inc.

 Invoice Period of Performance: 4/25/09 - 5/22/09
Sort by Appropriation, Region and by Site

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10

Cost Categories TO#
Regional 

SSID Action Code
Operable 

Unit
Site Name                         

Non-Site Description
Action Seq. 

#
IFMS Line 
Reference Invoice # Legend

Current / Adjustment 
Amount Cumulative Charge

1. SITES WITH SSID
Superfund

9002 09B8 OM 01
OMOM-09B8-Hassayampa Landfill, 
Maricopa County, AZ C001 AAC  -                         40,000.00                     

9002 09B8 OM 01
OMOM-09B8-Hassayampa Landfill, 
Maricopa County, AZ C001 AA2 09 1,895.89                2,768.64                       

9003 0926 RV 04
STPD-0926-Montrose OU4 
Chemical Corp., Los Angeles C003 AAE  -                         30,000.00                     

9003 0926 RV 04
STPD-0926-Montrose OU4 
Chemical Corp., Los Angeles C003 AAW 09 2,227.25                13,273.31                     

9004 09R8 BD 03
RSBD-09R8-Phoenix Goodyear 
North (RS) C003 AA8 09 18,619.91              98,053.15                     

9005 09CA RV 00 NSEE-09CA-PV Shelf (NTCR) C002 AAF 09 21,436.54              123,423.42                   

9006 0919 BF 06
TATA-0919-Phoenix Goodyear 
South (TA) C009 AAG 11,000.00                     

9006 0919 BF 06
TATA-0919-Phoenix Goodyear 
South (TA) C009 AAP 09 10,449.26              89,184.14                     

9007 0920 ME 08
MEME-0920-North Indian Bend 
Wash (LTRA-OS) C001 AAH 09 5,816.63                109,777.26                   

9008 09G6 LR 03
LRLR-09G6-South Indian Bend 
Wash C001 AAI 07 12,058.88              110,325.66                   

9009 09CA CO 05
RICO-09CA-Palos Verdes Shelf 
OU05 C003 AAJ 08 22,467.59              150,000.00                   

9009 09CA CO 05
RICO-09CA-Palos Verdes Shelf 
OU06 C003 ABK 08 55.07                     55.07                            

9010 0934 OM 01 OMOM-0934-Atlas Asbestos Mine C001 AAK  -                         34,017.68                     

9011 09J5 CR 00
Newmark  -Community Involvement 
Activities C002 ABI 04 382.87                   2,041.48                       

9011 09BC CR 00
Omega - Community Involvement 
Activities C001  04 377.00                   1,553.46                       

9011 0000 CR 00
Navajo - Community Involvement 
Activities 0000 ABJ 04 310.90                   310.90                          

9012 091N RD 01 RDRD-091N-Cooper Drum C001 AAN 76,024.28                     
9012 091N RD 01 RDRD-091N-Cooper Drum C001 AAO 08 14,753.22              59,322.29                     
9013 093Y RD 02 RDRD-093Y-Lava Cap Mine C002 AAQ 08 5,719.39                32,982.67                     
9013 093Y RD 02 RDRD-093Y-Lava Cap Mine C002 ABO
9014 09C6 OM 00 OMOM-09C6-Apache Powder C001 AAR 07 7,803.40                24,185.90                     
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SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contract # EP-S9-08-03
Contractor Name: Innovative Technical Solutions, Inc.

 Invoice Period of Performance: 4/25/09 - 5/22/09
Sort by Appropriation, Region and by Site

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10

Cost Categories TO#
Regional 

SSID Action Code
Operable 

Unit
Site Name                         

Non-Site Description
Action Seq. 

#
IFMS Line 
Reference Invoice # Legend

Current / Adjustment 
Amount Cumulative Charge

9015 09MY LA 00
ANLA-09MY-Highway 101 & Moffett 
Blvd. C001 AAS -                         -                                

9016 09G9 CO 01
ANLA-09G9-Industrial Waste 
Processing C001 AAT 05 4,658.65                15,276.59                     

9017 09G6 RA 07 RARA-09Y1-IBW DCE Circuits C001 AAU 06 12,862.35              45,727.25                     
9018 09DJ CO 01 RIFS-09DJ-AMCO C001 AAY 06 38,523.47              166,236.45                   
9019 09JS BD 01 RSBD-09JS Asarco C001 AAX 05 7,486.62                36,808.78                     
9019 09JS BD 01 RSBD-09JS Asarco C001 ABM
9020 09J5 OM 01 OMOM-09J5 Newmark O&M C001 AAZ 04 6,792.76                18,872.18                     
9020 09J5 OM 02 OMOM-09J5 Newmark O&M C002 AA0 04 6,792.75                18,872.17                     

21 09BC BB 01 VOBB-09BC-Omega Removal OS C002 AA1 03 2,242.06                17,512.38                     
22 09MI TA 05 RICO-09MI-Tarp 1,4 Dioxane C003 AA3 03 317.09                   639.79                          

23 09FM CO 02
RIRI-09FM-Las Tables Cr. 
Watershed OU02, KBVM C002 AA9 03 13,095.02              42,767.39                     

9024 09R6 CO 02 RICO-09R6 Carson River RI/FS C002 ABA 02 13,628.41              16,736.78                     
25 0997 BF 01 RXBF-0997 Westinghouse RA C003 ABH 02 12,232.34              22,215.57                     
25 0997 BF 01 RXBF-0997 Westinghouse RA C003 ABL
26 0926 ED 01 RKED-0926 Montrose OU6 C001 ABN

Superfund SUBTOTAL SUBTOTAL 243,005.32            1,409,964.64                

2. S/F SITES 
WITHOUT SSID

SUBTOTAL SUBTOTAL -                         -                                

3. NON-SITE
9001 0900 TH 00 EPA Specific Training C007 AAB 02 -                         4,625.01                       

SUBTOTAL SUBTOTAL -                         4,625.01                       
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SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contract # EP-S9-08-03
Contractor Name: Innovative Technical Solutions, Inc.

 Invoice Period of Performance: 4/25/09 - 5/22/09
Sort by Appropriation, Region and by Site

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10

Cost Categories TO#
Regional 

SSID Action Code
Operable 

Unit
Site Name                         

Non-Site Description
Action Seq. 

#
IFMS Line 
Reference Invoice # Legend

Current / Adjustment 
Amount Cumulative Charge

SUBTOTAL 243,005.32            1,414,589.65                

4. OTHER CHANGES -                         -                                

5. TOTAL INVOICE AMOUNT TOTAL 243,005.32            1,414,589.65                
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